

Definition and Purpose:

The following information is aggregate all aspects related to Change Management.

Critical points

1. Change Management for the Fixed Fee must be the part of Contract
2. The detailed Change Management Process and Plan can be organized as a separate document(s), and signed by all counterparties.
3. It is very important and crucial that all and every action, related to CR is done in a written way using formal and approved communication channels.

Contract checklist

The Delivery Manager has to collect the following information and include it in the Contract.

1. **Change request submission:** A formal process for submitting change requests, including a standardized form or template, should be established to ensure consistency and clarity when proposing changes to the project.
2. **Scope and cost implications:** Each change request should include an evaluation of its impact on the project scope and costs, enabling the involved parties to make informed decisions about whether to approve or reject the proposed modifications.
3. **Change approval authority:** The contract should specify the individual or committee responsible for reviewing and approving change requests, thus streamlining the decision-making process.
4. **Review and response timeline:** A predefined time frame should be set for reviewing and responding to change requests, ensuring that potential delays are minimized and project progress remains on track.
5. **Change-related fees or contingencies:** The contract should outline any additional fees or financial contingencies associated with implementing changes, helping to manage expectations and avoid potential disputes.
6. **Notification and agreement process:** A formal procedure for notifying relevant stakeholders and obtaining their agreement on approved changes should be established, ensuring that all individuals involved are aware of and approve the modifications to the project.
7. **Project schedule adjustments:** If a change request is approved, the contract should clarify how this will affect the project schedule, including any required updates to the milestone dates and estimated completion time.
8. **Updated documentation requirements:** The contract should mandate the updating of project documentation to reflect approved changes, thus preserving consistency and accuracy throughout the project life cycle.
9. **Dispute resolution procedure:** In the event that disagreements arise over change requests, the contract should establish a dispute resolution process to facilitate the mediation and resolution of potential conflicts.
10. **Change request log maintenance:** The contract should require the maintenance of a detailed log of all change requests, along with their approval status, to provide transparency and promote effective communication among project stakeholders.

Examples from Contracts

Expand

Definitions

"Change" means any alteration to the specification, scope or requirements whether requested by Client or EPAM, required as a result of an Amendment not being used, the Client not complying with the Client Responsibilities, a third party dependency not being met, or as a result of circumstances otherwise outside of the control of the EPAM that impacts on the change, delivery or timeline.

"Change" means EPAM's charges for the development and supply of the Services.

1. PROJECT ASSUMPTIONS

General Assumptions

- Client's requirements development and design/development and approval as well as delivery and release acceptance could affect the cost and timeline of the project. EPAM shall not be liable for any delays and increased costs to the extent directly caused by Client's failure to meet its obligations. Notwithstanding the Client's failure to meet the obligations in a timely manner, EPAM shall not be liable for any delays and increased costs to the extent directly caused by Client's failure to meet its obligations. Notwithstanding the Client's failure to meet the obligations in a timely manner, EPAM shall not be liable for any delays and increased costs to the extent directly caused by Client's failure to meet its obligations.
- EPAM shall not be liable for any delays or delay in the performance of the Services to the extent that, notwithstanding EPAM's commercially reasonable efforts to perform the Services, such delays or delay results from an Amendment not being used, or a dependency not being met.
- EPAM is committed to adhere to all engineering and architecture standards and approaches as established by the Architecture Decision Record (ADR) as a part of the Project Decision Registry, to date. EPAM together with McKinsey will follow established decision procedures for all new decisions and review of existing ones. In case there is a change introduced by architecture decision in the future which may result in a delay to the project or increase the overall cost of the project, EPAM will perform the impact analysis and will process in accordance to the change management process.
- The scope of the SOW does not include architecting or other research, design, business or technical requirements or architecture standards change.
- Not production application support and maintenance is out of the scope of this SOW.
- No other than other external suppliers have been incorporated into the scope, external dependencies, etc. defined within SOW. Coordination and/or application of any such support will be subject to the change control process.

Expand

2.3 In-Scope KTLO Services. Supplier will provide the following KTLO Services for In-scope Applications for the In-scope Business Units. The scope of each KTLO Service may be further defined in each applicable SOW.

(a) Incident Management.

- Monitor the production support tickets assigned to Supplier KTLO team (open, solve as first point of escalation for the NOC or AOC, and stage and manage incidents until resolved).
 - Participate in Incident bridge less set up by NOC or AOC.
 - Resolve incidents for In-scope Applications reported by NOC, AOC or Client Services help desk.
 - Engage Supplier's Application teams to resolve Application-level issues, perform bug fixes, and track changes to release.
 - Provide required information to Client Services to facilitate end-user and stakeholder communication.
 - Maintain support-related documentation, including runbooks, known error databases, incident resolutions and other documents related to KTLO.
- (b) Problem Management.**
- Participate in problem incident reviews to identify root causes, incident impact, and follow up actions to mitigate future risk.
 - Analyze incidents to identify trends and problems.
- (c) Change Management.**
- Participate in change advisory board (CAB) meetings and provide support for the requested changes.
 - Deploy changes to production and other environments for In-scope Applications in accordance with the deployment instructions provided by the KTLO team.
- (d) Service Requests.**
- Manage and resolve Service Requests, including client migrations, as requested by CoreLogic team.
 - Track the types of Service Requests and analyze for trends.

Item	Activities	Supplier	
C	Production Change and deployment management		
1	Facilitates the release process from end-to-end	X	
2	Identifies opportunities for improvement and standardization of release and deployment related processes	X	
3	Reviews and approves the recommended improvement to the release strategy and process		X
4	Implements approved process improvements	X	
5	Provides estimated completion date on release preparation	X	
6	Approves dates of releases to production according to business needs		X
7	Maintains the deployment calendar for production implementation	X	
8	Facilitates CAB meetings and expedited reviews with UWS stakeholders for approving changes in the production environment		X
9	Participates in CAB meeting to represent upcoming changes	X	
10	Follows established change management processes	X	
11	Performs the change manager function for UWS as per the enterprise change management standards		X
12	Sends out technical release notes to CoreLogic stakeholders for each change implementation	X	
13	Sends out client-facing release notes for each change implementation		X
14	Implements approved changes	X	
15	Validates the change has been successfully executed	X	

(b) Scope and Capacity Adjustment.

- If Applications are added to or removed from the initial set of in-scope Applications under a SOW, the Parties will agree on required **changes** to the scope of Services pursuant to the **Change** Control Procedures as per **Section 10 of Exhibit B** to the MPSA and such **changes** may result in a recalculation of the relevant SOW Monthly Fixed Charges.
- The Parties recognize that the Service Baseline can **change** during the term of the SDC and will jointly evaluate and agree on the need for Service Baseline adjustments contemplated in this **Section 5.3(b)**.
- Material **changes** to the Service Baseline shall be jointly managed in accordance with the **Change** Control Procedures as specified in **Section 10 of Exhibit B**. A **Change** Order describing the **change** will be used to document and manage each **change** consistent with the terms and conditions of the MPSA.
- Except as otherwise specified in this SDC or agreed upon by the Parties in writing (including written agreement of the Parties resulting from discussions during the Calibration Period), Monthly Fixed Charges set forth in the SOW will be fixed for the entire SDC Term.

5. PRICING AND FINANCIAL PROVISIONS

5.1 Generals.

- (a) **Type of Charges.** All Charges for Services contemplated by this SDC shall be set forth in the applicable SOW or the applicable Work Order as the case may be.
- (b) **No Additional Charges.** The Parties intend that the Charges set forth in the applicable SOW or Work Order be inclusive of all costs and resources to be used by Supplier to provide the Services and to perform its obligations thereunder. There shall be no charges, fees, expenses, or other costs, including any third-party charges, to ██████████ in purchasing the Services from Supplier other than those that are expressly identified therein, or as may otherwise be agreed by way of the **Change** Control Procedures or expressly stated in the Agreement as being payable by ██████████. The Parties will utilize the **Change** Control Procedures to address any other charges and costs not set forth in the relevant SOW or Work Order that will be payable by ██████████ to Supplier under the SDC; provided, however, Supplier agrees that costs and resources used to provide the Services (e.g., management, operational support, quality control, Supplier's Facilities use, or other services that are related, or necessary to the performance of the Supplier's scope of Services) will not result in additional Charges to ██████████.

Links to relevant KB pages

- Change Management Framework
- MX01.03 Change Management
- <https://kb.epam.com/display/EPMCACM/Change+Management>
- Mid-Term Ongoing Development - Change Management
- Organize Requirements Change Management
- Effective Change Management Process
- Change Management
- [1HYT01.03 Change Management](#)
- [Change Management Expert Network](#)
- [2. Change Management Process](#)
- Data Change management - Lessons learned
- [Change management process](#)

Artifacts and templates

- Project Management Templates
- Change management https://epam.sharepoint.com/:w:/s/Project-epm-dmo/EU-i8GnqDxtLv6E-GMtFS0YBZSZBkQNOq_CcY8g1640o1w?e=i7ONmU
- Template
- Example flow
- Project Management Change Management Process Presentation_20150618.pptx