

Definition

The **Delivery Framework** refers to the structured approach, methodologies, processes, and guidelines that are used to successfully manage and execute the project from start to finish.

The Delivery Framework for the Fixed-Fee project should help ensure that:

- the project is delivered in time;
- the project is delivered within the confirmed scope;
- the project is delivered within the agreed-upon budget.

The set of the best practices included in the Delivery framework should cover such critical aspects as:

- consistency;
- efficiency;
- alignment with project objectives.

With all those being said, a well-structured Delivery Framework provides a systematic approach that helps the project team deliver value to the client while meeting budget and scope constraints.

Checklist

Info | Please Mind

The checklist provided is a high-level example of areas and activities to be handled. It could be reused to build a proper delivery runbook, which will cover all of the project specifics.

At a very high level, some key components of the Fixed-Fee Delivery framework could be presented in the list below:

	Activities
Project Initiation	☐ Clearly define project goals, objectives, and scope. ☐ Identify project stakeholders and their roles. ☐ Establish the project team and their responsibilities. ☐ Conduct a kickoff meeting to align everyone on project expectations.
Scope Management	☐ Define and document the project scope, deliverables, and acceptance criteria. ☐ Ensure that any scope changes are assessed for impact on budget and timeline.
Project Planning	☐ Develop a detailed project plan that includes tasks, milestones, and timelines.

	☐ Based on the project's nature and requirements (including the Client's requests/preferences) the appropriate delivery methodology is selected. ☐ Allocate resources, both human and material, as per project requirements. ☐ Create a work breakdown structure (WBS) to organize tasks.
Risk Management	☐ Identify potential risks and uncertainties that could impact the project. ☐ Assess the likelihood and impact of each risk. ☐ Develop risk mitigation strategies and contingency plans.
Communication & Reporting	☐ Establish communication protocols among team members, stakeholders, and clients. ☐ Define the frequency and format of project status updates and reports. ☐ Ensure that stakeholders are informed about project progress and milestones.
Quality Assurance	☐ Define quality standards and criteria for project deliverables. ☐ Implement quality assurance processes to ensure that deliverables meet standards. ☐ Conduct regular quality reviews and inspections.
Resource Management	☐ Manage resources efficiently to ensure that they are allocated optimally. ☐ Consider location/Rate card for your account including onsite team setup. ☐ Create positions on Staffing portal in accordance with the initial resource plan (start/end dates, workload %) ☐ Use different time packages in time.epam.com split per project milestone and and phase ☐ Plan ramp-ups and ramp-downs. ☐ Monitor resource availability and utilization. ☐ Address any resource constraints or issues to the Account Management Team.

Financial Control	☐ Monitor project expenses and ensure adherence to the fixed fee budget. ☐ Track spending against planned costs. ☐ Review any cost overruns or unexpected expenses with the Account Management Team. ☐ Set up Time packages and align with the Account Management team on the invoicing.
Change Management	☐ Design and document a change management process to handle scope changes (changes tracker is a part of the process). ☐ Review and approve the process with Stakeholders (customer and development team representatives). ☐ For changes confirmed adjust plans accordingly.
Delivery Acceptance	☐ Design and approve acceptance plan for project deliverables. ☐ Develop and deliver project deliverables as per the agreed-upon timeline. ☐ Ensure that deliverables meet acceptance criteria before seeking client approval. ☐ Obtain client acceptance and sign-off on project deliverables.
Project Closure	☐ Complete all final project tasks, including documentation and knowledge transfer. ☐ Initiate the Closure Request. ☐ Conduct a post-project review to assess project success and lessons learned.

Useful Links & Tools

Templates:

- Project Management Template

EPAM Tools:

- Delivery Central
- Staffing Portal
- Time Portal

Other Helpful Links:

- [Delivery Playbook](#)
- [Fixed price SOW check-list](#)
- [Fixed-Price Projects Management - Self-Learning Course](#)
- [Kanban \(IT\)](#)
- [Scrumban](#)
- [Scrumbut](#)
- [Nexus](#)
- [SAFe](#)